
VATS 2.1.x - Information for Deployment/Install/Back 
out/Rollback
Dependencies

The following services are required for deployment as part of the entire release package.

Deployable Artifact Name Release Number Build Number Installation Instructions

VATS Web 2.1.2 +39.c27506c VA Tool Set Web 2.1.x - Installation 
Instructions (var-utility-web 
Repository)

VATS Resources 2.1.2 +34.a4dc928  VAR Utility Resources 2.1.x - 
Installation Instructions

Note that the  references several other dependencies, however, the ones referenced above are the only ones being VATS_v2.1.x_VDD 
deployed with VATS 2.1

Timeline

VAOS 4.2.5 / Scheduling Manager 2.2.3 / VATS 2.1.2

The deployment and installation is scheduled to run for 3 days, as depicted in the master deployment schedule.

Task Name Duration Start Finish

VAR 4.2.5, SM 2.2.3, VATS 2.1.2 32 days Wed 2/14/18 Fri 3/30/18

   Development & Local Testing 17 days Wed 2/14/18 Fri 3/9/18

      Integrated VistA Continuous 
Delivery Sprint

15 days Wed 2/14/18 Wed 3/7/18

      Community Care Continuous 
Delivery Sprint

15 days Wed 2/14/18 Wed 3/7/18

      Regression 2 days Thu 3/8/18 Fri 3/9/18

   CD2 Prep

      Documentation Finalization 
(CCB Ticket submitted)

1 day Mon 3/12/18 Mon 3/12/18

      Approval of ticket 1 day Tue 3/13/18 Tue 3/13/18

      PMO upload into Rational 5 days Fri 3/16/18 Thu 3/22/18

      Release Readiness Review of 
Artifacts

5 days Fri 3/16/18 Thu 3/22/18

   Installations (007) 3 days Wed 3/14/18 Fri 3/16/18

      ECE, Dev-Int, SQA (NextGen -- 
VAR)

2 days Wed 3/14/18 Thu 3/15/18

      SQA (PS -- SM) 3 days Wed 3/14/18 Fri 3/16/18

   Formal VA Testing 5 days Mon 3/19/18 Fri 3/23/18

      SQA testing (VAR/ SM) 3 days Mon 3/19/18 Wed 3/21/18

   Production Deployment 2 days Thu 3/22/18 Fri 3/23/18

      VAR (pre-prod/prod) into VAR 
Beta

1 day Thu 3/22/18 Thu 3/22/18

      SM and VATS deployment 2 days Thu 3/22/18 Fri 3/23/18

   Field Testing 5 days Mon 3/26/18 Fri 3/30/18
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The Site Readiness Assessment section of this document must be completed for all deployments. The PM should tailor these paragraphs 
according to the characteristics of the project, to answer the following:

Where is this deployment happening?
 In the next gen Environment in MAE

What product, site, or object is the physical recipient of this deployment?
Its a veteran facing mobile application hosted in the MAE Terremark.

Is it happening at physical locations?
 NO device or physical location action occurring/required. Its deployed in a shared hosted environment.

Is it happening to devices? Is it happening to desktops? Is it happening to mainframe systems
Its being deployed in the MAE

Is there a site readiness checklist available that can be completed prior to installation?
The VAR release team manages and maintains a SharePoint site with training materials, user guide and faqs.

This section discusses the locations that will receive the VAR deployment.

There is a supported facility collection stored in MongoDB, that maintains list of all facilities that can actively use VAR. An export can be obtained
to get a most recent list of active facilities.

Site Preparation

All deployments are handled by the MIS deployment team and are done in the VAMF cloud. There are no action items required by sites for the 
upgraded version of release package.

The following table describes preparation required by the site prior to deployment.

Table 2: Site Preparation

Site/Other Problem/Change Needed Features to Adapt/Modify 
to New Product

Actions/Steps Owner

N/A

Resources

All deployments are handled by the MIS deployment team. Technical POC from development team will be available for any required 
troubleshooting. Coordination occurs through VAMISS CCB ticketing process after required approvals are completed and installation date/time 
has been scheduled.

Please refer to CCB submission process: CCB Submission Deadlines and Review Cycle

Technical POC from development team:

Developer Name/ Point of Contact Email Address Phone Number

Doug Kurucz doug.kurucz@ablevets.com 703-249-9291

Stored Data Backout

For any database backout required in the VAMF Production environment, a VAMISCCB ticket is required to be entered for approvals. 
Development team will provide DB script tailored to remove the data necessary. Once proper approvals have occurred by the CCB, ticket will be 
assigned to the Database Team for execution. Please refer to CCB submission process: CCB Submission Deadlines and Review Cycle
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