Scheduling Manager 2.2.x Information for Deployment
/Install/Back out/Rollback

Dependencies

For the Scheduling Manager 2.2 Release the following services are required for deployment as part of the entire release package.

Deployable Artifact Name Release Number Build Number Installation Instructions

SM Web 225 +53.30bal3b Scheduling Manager Web 2.2.x -
Installation Instructions

SM Resources 225 +47e7f5798 Scheduling Manager Resources 2.2.
x - Installation Instructions

® Note that the SM VDD: 2.2.x references several other dependencies, however, the ones referenced above are the only ones being
deployed with SM 2.2.

Timeline
Task Name Duration Start Finish
VAR 4.2.7,SM 2.2.5 43 days Wed 2/28/18 Fri 4/27/18
Development & Local Testing 28 days Wed 2/28/18 Fri 4/6/18
Integrated VistA Continuous 20 days Wed 2/28/18 Tue 3/27/18
Delivery Sprint
Community Care Continuous 20 days Wed 2/28/18 Tue 3/27/18
Delivery Sprint
Regression 3 days Wed 3/28/18 Fri 3/30/18
Additional dev time to fix critical 1wk Mon 4/2/18 Fri 4/6/18
defect
CD2 Prep
Documentation Finalization 1 day Mon 4/9/18 Mon 4/9/18
(CCB Ticket submitted)
PMO upload into Rational 5 days Thu 4/12/18 Wed 4/18/18
Release Readiness Review of 5 days Thu 4/12/18 Wed 4/18/18
Artifacts (local testing results only)
Installations (007) 3 days Tue 4/10/18 Thu 4/12/18
ECE, Dev-Int, SQA (NextGen -- 2 days Tue 4/10/18 Wed 4/11/18
VAR)
SQA (PS -- SM) 3 days Tue 4/10/18 Thu 4/12/18
Formal VA Testing 4 days Fri 4/13/18 Wed 4/18/18
SQA testing (VAR/ SM) 4 days Fri 4/13/18 Wed 4/18/18
Production Deployment - Beta 2 days Thu 4/19/18 Fri 4/20/18
/Hidden URLs
VAR (pre-prod/prod) into VAR 1 day Thu 4/19/18 Thu 4/19/18
Beta
SM and VATS deployment 2 days Thu 4/19/18 Fri 4/20/18
Field Testing (VAR 4.2.7, SM 5 days Mon 4/23/18 Fri 4/27/18

2.2.5, VATS 2.1.2)

Site Readiness Assessment


https://wiki.mobilehealth.va.gov/display/SCV/Scheduling+Manager+Web+2.2.x+-+Installation+Instructions
https://wiki.mobilehealth.va.gov/display/SCV/Scheduling+Manager+Web+2.2.x+-+Installation+Instructions
https://wiki.mobilehealth.va.gov/display/SCV/Scheduling+Manager+Resources+2.2.x+-+Installation+Instructions
https://wiki.mobilehealth.va.gov/display/SCV/Scheduling+Manager+Resources+2.2.x+-+Installation+Instructions
https://wiki.mobilehealth.va.gov/display/SCV/SM+VDD%3A+2.2.x
https://wiki.mobilehealth.va.gov/display/ARA/VAR_v4.2.x_VDD

The Site Readiness Assessment section of this document must be completed for all deployments. The PM should tailor these paragraphs
according to the characteristics of the project, to answer the following:

® Where is this deployment happening?
¢ In the platform stabilization environment in MAE
® What product, site, or object is the physical recipient of this deployment?
® |ts a staff facing mobile application hosted in the MAE Terremark
® |s it happening at physical locations?
® NO device or physical location action occurring/required. Its deployed in a shared hosted environment.
® |s it happening to devices? Is it happening to desktops? Is it happening to mainframe systems
® |ts being deployed in the MAE
® |s there a site readiness checklist available that can be completed prior to installation?
®* The VAR release team manages and maintains a SharePoint site with training materials, user guide and fags.

This section discusses the locations that will receive the VAR deployment.
There is a supported facility collection stored in MongoDB, that maintains list of all facilities that can actively use VAR. An export can be obtained

to get a most recent list of active facilities.

Site Preparation

All deployments are handled by the MIS deployment team and are done in the VAMF cloud. There are no action items required by sites for the
upgraded version of VAR 4.2.0 package.

The following table describes preparation required by the site prior to deployment.

Table 2: Site Preparation

Site/Other Problem/Change Needed Features to Adapt/Modify Actions/Steps Owner
to New Product
N/A
Resources

All deployments are handled by the MIS deployment team. Technical POC from development team will be available for any required
troubleshooting. Coordination occurs through VAMISS CCB ticketing process after required approvals are completed and installation date/time
has been scheduled.

Please refer to CCB submission process: CCB Submission Deadlines and Review Cycle

Technical POC from development team:

Developer Name/ Point of Contact Email Address Phone Number

Doug Kurucz doug.kurucz@ablevets.com 703-249-9291

Stored Data Backout

For any database backout required in the VAMF Production environment, a VAMISCCB ticket is required to be entered for approvals.
Development team will provide DB script tailored to remove the data necessary. Once proper approvals have occurred by the CCB, ticket will be
assigned to the Database Team for execution. Please refer to CCB submission process: CCB Submission Deadlines and Review Cycle


https://wiki.mobilehealth.va.gov/display/MISOPS/CCB+Submission+Deadlines+and+Review+Cycle
mailto:doug.kurucz@ablevets.com
https://wiki.mobilehealth.va.gov/display/MISOPS/CCB+Submission+Deadlines+and+Review+Cycle
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