
Scheduling Manager 2.2.x Information for Deployment
/Install/Back out/Rollback

Dependencies

For the Scheduling Manager 2.2 Release the following services are required for deployment as part of the entire release package.

Deployable Artifact Name Release Number Build Number Installation Instructions

SM Web 2.2.5 +53.30ba13b  Scheduling Manager Web 2.2.x - 
Installation Instructions

SM Resources 2.2.5 +47e7f5798 Scheduling Manager Resources 2.2.
x - Installation Instructions

Note that the  references several other dependencies, however, the ones referenced above are the only ones being SM VDD: 2.2.x 
deployed with SM 2.2. 

Timeline

Task Name Duration Start Finish

VAR 4.2.7, SM 2.2.5 43 days Wed 2/28/18 Fri 4/27/18

   Development & Local Testing 28 days Wed 2/28/18 Fri 4/6/18

      Integrated VistA Continuous 
Delivery Sprint

20 days Wed 2/28/18 Tue 3/27/18

      Community Care Continuous 
Delivery Sprint

20 days Wed 2/28/18 Tue 3/27/18

      Regression 3 days Wed 3/28/18 Fri 3/30/18

      Additional dev time to fix critical 
defect

1 wk Mon 4/2/18 Fri 4/6/18

   CD2 Prep

      Documentation Finalization 
(CCB Ticket submitted)

1 day Mon 4/9/18 Mon 4/9/18

      PMO upload into Rational 5 days Thu 4/12/18 Wed 4/18/18

      Release Readiness Review of 
Artifacts (local testing results only)

5 days Thu 4/12/18 Wed 4/18/18

   Installations (007) 3 days Tue 4/10/18 Thu 4/12/18

      ECE, Dev-Int, SQA (NextGen -- 
VAR)

2 days Tue 4/10/18 Wed 4/11/18

      SQA (PS -- SM) 3 days Tue 4/10/18 Thu 4/12/18

   Formal VA Testing 4 days Fri 4/13/18 Wed 4/18/18

      SQA testing (VAR/ SM) 4 days Fri 4/13/18 Wed 4/18/18

   Production Deployment - Beta
/Hidden URLs

2 days Thu 4/19/18 Fri 4/20/18

      VAR (pre-prod/prod) into VAR 
Beta

1 day Thu 4/19/18 Thu 4/19/18

      SM and VATS deployment 2 days Thu 4/19/18 Fri 4/20/18

   Field Testing (VAR 4.2.7, SM 
2.2.5, VATS 2.1.2)

5 days Mon 4/23/18 Fri 4/27/18

Site Readiness Assessment

https://wiki.mobilehealth.va.gov/display/SCV/Scheduling+Manager+Web+2.2.x+-+Installation+Instructions
https://wiki.mobilehealth.va.gov/display/SCV/Scheduling+Manager+Web+2.2.x+-+Installation+Instructions
https://wiki.mobilehealth.va.gov/display/SCV/Scheduling+Manager+Resources+2.2.x+-+Installation+Instructions
https://wiki.mobilehealth.va.gov/display/SCV/Scheduling+Manager+Resources+2.2.x+-+Installation+Instructions
https://wiki.mobilehealth.va.gov/display/SCV/SM+VDD%3A+2.2.x
https://wiki.mobilehealth.va.gov/display/ARA/VAR_v4.2.x_VDD


The Site Readiness Assessment section of this document must be completed for all deployments. The PM should tailor these paragraphs 
according to the characteristics of the project, to answer the following:

Where is this deployment happening?
 In the platform stabilization environment in MAE

What product, site, or object is the physical recipient of this deployment?
Its a staff facing mobile application hosted in the MAE Terremark 

Is it happening at physical locations?
 NO device or physical location action occurring/required. Its deployed in a shared hosted environment.

Is it happening to devices? Is it happening to desktops? Is it happening to mainframe systems
Its being deployed in the MAE

Is there a site readiness checklist available that can be completed prior to installation?
The VAR release team manages and maintains a SharePoint site with training materials, user guide and faqs.

This section discusses the locations that will receive the VAR deployment.

There is a supported facility collection stored in MongoDB, that maintains list of all facilities that can actively use VAR. An export can be obtained
to get a most recent list of active facilities.

Site Preparation

All deployments are handled by the MIS deployment team and are done in the VAMF cloud. There are no action items required by sites for the 
upgraded version of VAR 4.2.0 package.

The following table describes preparation required by the site prior to deployment.

Table 2: Site Preparation

Site/Other Problem/Change Needed Features to Adapt/Modify 
to New Product

Actions/Steps Owner

N/A

Resources

All deployments are handled by the MIS deployment team. Technical POC from development team will be available for any required 
troubleshooting. Coordination occurs through VAMISS CCB ticketing process after required approvals are completed and installation date/time 
has been scheduled.

Please refer to CCB submission process: CCB Submission Deadlines and Review Cycle

Technical POC from development team:

Developer Name/ Point of Contact Email Address Phone Number

Doug Kurucz doug.kurucz@ablevets.com 703-249-9291

Stored Data Backout

For any database backout required in the VAMF Production environment, a VAMISCCB ticket is required to be entered for approvals. 
Development team will provide DB script tailored to remove the data necessary. Once proper approvals have occurred by the CCB, ticket will be 
assigned to the Database Team for execution. Please refer to CCB submission process: CCB Submission Deadlines and Review Cycle

https://wiki.mobilehealth.va.gov/display/MISOPS/CCB+Submission+Deadlines+and+Review+Cycle
mailto:doug.kurucz@ablevets.com
https://wiki.mobilehealth.va.gov/display/MISOPS/CCB+Submission+Deadlines+and+Review+Cycle
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